


15th & 16th MONTHLY PROGRESS REPORT
IMAGE QUALITY METER


August 17 through 17 October 1961

STATINTL

During the period covered in this report the scope of the project was altered to include the features mentioned in the previous Monthly Report (June 17 through 17 August). These features were breadboarded and tested with the main position of the Image Quality Meter and constructed in final form and installed.

Work has continued on the Handbook of instructions and suitable test material for illustration in this manual was prepared.

Efforts at more precise calibration were made but failed due to technique errors. However, the next month should see calibration completed satisfactorily, and the instrument readied for shipment.

DECLASS REVIEW by NIMA/DOD

STATINTL

